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ESTIMATE RUN 04/06/2001

ESTIMATE SUMMARY 10:55:30

CONTID: C13309         ESTIMATE NO: 0001 PROG 1999

PCN: 13309-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGION-WIDE PAVEMENT MARKING PERCENT TIME:

PROJECT NO: SHE R500-050                  

REGION-WIDE PAVEMENT MARKING

NAME OF ROAD:  

PROJECT COUNTIES: VARIOUS, REGION 5

CONTRACTOR:

UNITED RENTALS HIGHWAY TECHNOLOGIES (MT OFFICE) PAY PERIOD ENDING 04/06/2001 DATE TIME STARTED 03/01/2001

1908 MAIN STREET DATE LET 01/25/2001 DATE WORK BEGAN

 DATE AWARDED 01/30/2001 DATE TIME STOPPED 10/31/2001

 DATE CONTRACT EXECUTED 02/28/2001 DATE ACCEPTED 10/31/2001

BILLINGS MT 59105     406-245-8710 DATE NOTICE TO PROCEED 03/01/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,426,872.31 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,104,165.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
134,784.69

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

5.51

FIXED COMPLETION DATE

FIXED COMPLETION DATE

0.00%

1,426,872.31

0.00

134,784.69

134,784.69

$

$

$

$

0.00

0.00

0.00

134,784.69

134,784.69

0.00

0.00

134,784.69

0.00

AMOUNT DUE 134,784.69 134,784.69

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 134,784.69

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

37.0 TIME ALLOW: 1/1/2003 ??:??:??

ORIG TIME ALLOW: 1/1/2003 ??:??:??
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PCN: 13309-BID    ESTIMATE RUN 04/06/2001

PROJECT: SHE R500-050                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

4,859.000

SF  

0.75000 0.000.000

0.00

0010 MOBILIZATION 0.000

0.000

626-00000  
 

1.000

L S 

1,000.00000 0.000.000

0.00

0015 EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

36,898.000

GAL 

33.55000 0.000.000

0.00

0015 MATERIAL ALLOWANCE EPOXY PAVEMENT MARKING 0.000

7,624.000GAL 

17.67900 134,784.707,624.000

134,784.69

0020 PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

0.000

627-30325  
 

0.000

SF  

7.52000 0.000.000

0.00

0025 PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE) 

0.000

0.000

627-30330  
 

0.000

SF  

7.52000 0.000.000

0.00

0030 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0035 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0040 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0045 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0050 PLASTIC PVMT MKG (TY B) (WS) DELETE CO NO.002 0.000

0.000

627-30325  
 

0.000

SF  

7.52000 0.000.000

0.00
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PCN: 13309-BID    ESTIMATE RUN 04/06/2001

PROJECT: SHE R500-050                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 THERMOPLASTIC PVMT MKG (WS) REPLACE 627-30325 0.000

0.000

627-30205  
 

14,858.000

SF  

7.52000 0.000.000

0.00

0075 PLASTIC PVMT MKG (TY B) (XS) DELETE CO N0. 002 0.000

0.000

627-30330  
 

0.000

SF  

7.52000 0.000.000

0.00

0080 PREFORM THERMOPLASTIC PVMT MKG (XS) REPLACE 627-30330 0.000

0.000

627-30410  
 

9,650.000

SF  

7.52000 0.000.000

0.00

CAT 134,784.70134,784.691,426,872.31CURRENT AMT0200 $ $ $

$ 134,784.70134,784.69$1,426,872.31$CURRENT AMTPROJECT TOTAL


